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SM KURS-P (DC1 -Y) AND PROGRESS 410 KURS-A LOOP TEST

GMT
06:00-06:05

06:00-06:10

06:05-06:10
06:10-06:40
06:40-07:30
07:30-07:50
07:30-08:00
07:50-07:55
07:55-08:00
08:00-08:15
08:15-08:25
08:15-08:25
08:15-08:30
08:25-08:35
08:30-08:35
08:30-08:40
08:35-09:25
08:35-08:55
08:40-08:50

08:55-09:45

09:00-09:25
09:25-10:00
09:25-09:40
09:40-10:00
09:45-10:35
10:00-11:30
10:00-10:35
10:35-11:50
10:35-10:45
10:50-12:15
11:30-12:45
11:50-12:10
12:10-12:15
12:15-12:40
12:15-12:45
12:40-12:50

CREW
CDR,FE-5

FE-4

CDR,FE-5

FE-4
CDR,FE-5
FE-4
FE-4

FE-5
CDR
FE-4
CDR
FE-4
FE-5
CDR
FE-4
FE-5

FE-4

FE-5
FE-5
CDR
CDR
FE-4
CDR
FE-5
FE-4
FE-5
FE-5
CDR
FE-4
FE-4
FE-5
FE-4
FE-5

ACTIVITY
Bisphosphonate Pill Ingestion

Morning Inspection.

SM I1CC [Caution & Warning Panel] Test

Inspection of CM-Y connector on MHP-HC separator pump behind
ACY panel 139

Morning Inspection

Post-sleep

BREAKFAST

Work Prep

Work Prep

ECLIPSE-BEACON [TEHb-MAAK] Experiment Run Termination
Plasma Crystal-3 Plus. Pressure Check

Daily Planning Conference (S-band)

Glove Box (MSG) Activation

BCAT®6. Setting up video equipment

On MCC GO BMIT @1 Absorption Cartridge Regeneration (start)
PL Video Setup

Comm config prior to Plasma Crystal-3 experiment

CWQMK Sample Transfer

BCAT®6 All Sample Photography

PLASMA CRYSTAL-3 PLUS. Hardware Activation and Experiment Start
EHS Air Quality Monitoring (AQM) Start

PLASMA CRYSTAL-3 PLUS. Start and Monitor the Experiment. Tagup
with specialists (S-band + VHF)

IPU VRU Hard Disk Exchange

Crew Quarters (CQ) Cleaning - Overhead

BCAT®6 - Angle Photography

BCAT®6 Turbid Sample Setup

PLASMA CRYSTAL-3 PLUS. Manual experiment ops
BCAT6 Sample Homogenization

Crew Quarters (CQ) Cleaning - Deck

Physical Exercise (TVIS) Day 1

BCAT®6 Historical Documentation (HISD) Photography
GHF - Heating Units Insulation Resistance Measurement
Physical Exercise T 2

PLASMA CRYSTAL-3 PLUS. Experiment Termination
Comm system reconfig after Plasma Crystal-3 experiment
GHF - Material Processing Unit (MP) Front Panel Attachment
Plasma Crystal-3 Plus. Copy data from the hard drive
GHF - Cable Connection on Kobairo Rack



12:50-13:50
13:50-14:50
13:50-13:55

13:55-14:55

14:05-14:10
14:10-14:20
14:20-14:35
14:35-15:35
14:50-15:00
15:00-15:20
15:20-15:30
15:30-16:30
15:30-15:40
15:35-15:50
15:40-16:00
15:50-16:05

16:00-17:00

16:05-16:45
16:30-18:00
16:45-18:00

17:00-17:05

17:05-17:15

17:15-18:00
18:00-19:00
18:00-19:15
18:00-18:05
18:05-18:55
18:55-19:15
19:00-19:05
19:05-19:15
19:15-19:30
19:30-21:30
19:30-19:35
19:30-21:10
19:35-19:40
19:40-20:40
20:40-20:55
20:55-21:25
21:10-21:25

CDR
FE-5
FE-5

FE-4
FE-4
FE-4
FE-4
CDR
CDR
CDR
FE-5
CDR
FE-4
CDR
FE-4

CDR

FE-4
FE-5
FE-4

CDR

CDR

CDR
FE-5
CDR
FE-4
FE-4
FE-4
FE-5
FE-5

FE-5
CDR
FE-4
CDR
CDR
CDR
CDR
FE-4
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LUNCH
Water Recovery System (WRS) Storage Tank Assembly Fill
EHS - Air Quality Monitor (AQM) End

Inspection of Portable Breathing Apparatus (PBA) and Portable Fire
Extinguisher (PFE)

PAO Hardware Setup

Crew prep for TV greeting

ISS-MCC TV Greeting (Ku+S-band)

Loading disposal hardware to Progress 410 and IMS updates
HRF - Stowage removal from in front of the rack location
HRF1-SLAMMD — Hardware Setup

Body Mass Measurement

Gather equipment for disposal on Progress 410

Body Mass Measurement

KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check
HRF1-SLAMMD Hardware Disassembly and Stowage
Verify UM-1 sensor positions

Recycle Filter Tank Assembly (RFTA) Quick Disconnect (QD) Hose
Configuration

COXX Maintenance
Physical Exercise (ARED)
Physical Exercise (TVIS) Day 1

Compound Specific Analyzer- Combustion Products (CSA-CP) CSA-O2
Check

Human Research Facility (HRF-2) Stowage Relocation to the Front of
the Rack

Evening Work Prep

Physical Exercise (CEVIS)

Physical Exercise (ARED)

PLASMA CRYSTAL-3 PLUS. Pressure Check (Report to MCC)
Evening Work Prep

Pre-sleep

Evening Work Prep

USOS Window Shutter Close

Daily Planning Conference (S-band)

Pre-sleep

Start Video

Pre-sleep

BCAT Nikon D2Xs Battery Changeout

Pre-sleep

Special Private Conference

Pre-sleep

BMI ®1 Absorption Cartridge Regeneration (termination)
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21:25-21:30 |CDR Terminate Video
21:25-21:30 |FE-4 On MCC Go ISS O2 repress from Progress 410 CpllK (start)
21:30-06:00 |. SLEEP
Preparation of reports for Roskosmos site
IMS Update
Task List FE-4 ECON. Observations and Photography

PLANTS-2. Experiment Photos

PLANTS-2. Watering
Notes:
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities
3. Pre-sleep ops: daily food prep, dinner, pre-sleep
End of Radiogram



